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Since the costs of proposed improvements in air traffic management exceed available funding, FAA 
decision makers must select and prioritize what actually gets implemented.  We discuss a set of methods to 
help forecast operational and human performance issues and benefits before new automation is introduced.  
This strategy could minimize the impact of politics, assist decision makers in selecting and prioritizing 
potential improvements, make the process more transparent and strengthen the link between the 
engineering and human factors domains. 
 
INTRODUCTION 
The Federal Aviation Administration (FAA) is leading an 
effort to streamline U.S. air traffic operations within a 
campaign referred to as NextGen.  NextGen emphasizes the 
introduction of automated decision support for air traffic 
controllers and traffic managers.  To realize NextGen, FAA 
stakeholders, such as program planning and implementation 
teams, must consider and make important trade-offs between 
multiple factors.   
From the viewpoint of human factors practitioners, the 
introduction of automation into a cognitively demanding 
profession raises several red flags, including:  
1. Unintended or unanticipated consequences that may 
result if decision support is not appropriately designed and 
introduced (Norman, 1990), 
2. Limitations of human-in-the-loop (HITL) simulations 
are often misunderstood by decision makers and therefore 
underestimated,  
3. User acceptance of technology observed in simulation 
and shadowing studies can be a poor predictor of user 
acceptance in actual operations (e.g., pFAST), and 
4. At times, technologies under development are solutions 
in search of a problem. 
For tower operations alone, the FAA has proposed 85 
operational improvements (OI) and increments 
(https://nasea.faa.gov).  In addition, with the progression of 
time, reduced budgets and pragmatic limitations in hardware 
and software maturity have produced an inconstant trade-
space.  This creates a multidimensional trade-space that is 
extremely difficult to manage.  From the viewpoint of 
program management, just getting the system built becomes 
the number one priority.  Human factors concerns are 
considered less pressing, particularly when the concerns are 
presented in an obscure fashion.   
The question is, how can we, the human factors community, 
first, get our arms around the complex HF issues so that we 
may then provide defensible input to NextGen prioritization 
and program decisions and, second, provide input that is 
consistent with their cost/benefit analyses.  Here we introduce 
the feasibility of an approach for clarifying and quantifying 
the operational and human performance merits or risks of 
potential NextGen improvements to help stakeholders make 
these difficult decisions. 
 
PRACTICE INNOVATION 
In this section, we describe four methods for obtaining data 
that address the four human factors issues raised in the 
introduction.  In the Findings section we will describe 
strengths and weaknesses of our approach. 
 
1. Unintended or unanticipated consequences 
Experts in the field of aviation human factors were recruited to 
provide input into an on-line survey.  These experts rated each 
NextGen OI (or related-OI grouping) on its predicted impact 
across 23 human performance metrics (refer to Table 1).   
Table 1. A group of human factors experts derived a list of 
potentially important human performance metrics.  The experts then 
rated the potential impact of NextGen improvements on each of the 
23 metrics. 
 
Ratings were made on a bipolar scale ranging from strong 
negative impact to strong positive impact.  Although the 
human factors experts were knowledgeable about NextGen 
solutions, we provided training material about the proposed 
solutions to ensure a baseline level of knowledge.  We also 
https://ntrs.nasa.gov/search.jsp?R=20140010634 2019-08-31T20:04:21+00:00Z
provided the opportunity for the experts to qualify or expand 
on their ratings, to discuss lessoned learned implications, to 
identify affiliated research questions and to discuss as-yet 
unpublished research. 
 
2. Limitations of human-in-the-loop simulations can be 
underestimated 
Numerous Human-In-The-Loop (HITL) concept and 
technology evaluations have been performed to assess 
NextGen proposed solutions.  We critiqued the methods, 
results and conclusions of articles published by the U.S. 
government, industry, academia and Europe.  For each 
publication, at least two researchers coded the sample size, 
simulation fidelity, dependent and independent variables, 
demonstrated efficiencies and risks of the new tool, study 
weaknesses and future research needs.  Our main interest was 
to determine whether the research design and data analysis 
were experimentally rigorous and the conclusions valid 
(Beard, 2012). 
 
3. User acceptance 
Visits to air traffic control facilities reveal cases where certain 
pieces of automation are not being used as intended.  These 
new roles range from only one function out of a suite of 
functions being utilized to banishment under the console. 
Because NextGen decision support tools will be highly co-
dependent, the miss-use or dis-use of any sub-system can 
make the entire system fail.  For this reason, it is critical to 
understand the sub-system dependencies and to obtain buy-in 
and advice from the user community.  All mid-high fidelity 
HITL research includes air traffic controllers in the subject 
pool.  What is missing is input from the larger ATC 
community.   
Figure 1. Screen shot of the web-based survey.  Controllers rated 
each of seven proposed NextGen capabilities (that were combinations 
of related OIs) across five metrics (e.g., airport capacity).  Controllers 
used the slider to make impact ratings for each capability. 
 
We developed a brief, web-accessible survey (see Figure 1), 
that asked individuals in the tower controller community to 
rate the potential impact of NextGen solutions across five 
metrics: impact to their job, to airport safety, airport 
efficiency, airport capacity, flexible operations and predictable 
operations (Holbrook, Parke, Oyung, Collins, Gonter & Beard, 
2013).  These ratings were made for the seven proposed 
NextGen capabilities and three broad enablers listed below. 
 Seven Proposed NextGen Capabilities 
• Departure Metering at the Ramp 
• Taxi Routing and Scheduling 
• Departure Runway Assignment 
• Runway Scheduling 
• Departure Flow Management 
• Integrated Arrival/Departure Scheduling 
• Runway Configuration Management 
Three Enablers 
• Enhanced Surveillance 
• Electronic Flight Data Displays 
• Data Communications 
In addition, we compared the broad community results to in-
depth interviews with two highly experienced controllers who 
have an extremely deep understanding of proposed NextGen 
OIs. 
 
4. Identifying if Proposed Solutions fix today’s problems 
Early identification of OI applicability to existing problems 
supports investment decisions by providing criteria for 
prioritizing OIs based on the specific operational challenges 
they address.  Safety issues were identified through an 
analysis of 200 Aviation Safety Reporting System (ASRS) 
incident reports over a five-year period (Holbrook, Stasio, 
McDonnell, Puentes, Jobe & Beard, 2011). 
 
FINDINGS 
In this section, we discuss the pros and cons of the methods 
used to address the four human factors issues and list lessons 
learned about our implementation of each method. 
 
1. Unintended or unanticipated consequences 
We found a very high attrition rate. The survey of human 
factors experts was much too long.  Only the most patient 
survey participants completed the entire survey.  The ratings 
themselves provided quantitative insights into potential human 
factors issues.  However, the most informative results came 
from the descriptive discussions and clarifications provided by 
the survey participants.  The identification of critical linkages 
between the 23 human performance metrics underscores the 
importance of research addressing some metrics in concert to 
understand how one metric trades with another.  A few 
participants commented that it was difficult to rate the 
capabilities without a firm concept in mind.   
Lessons Learned. (1) Prior to survey distribution, hold a 
workshop devoted to discussions about potential concepts. 
(2) Provide an incentive to survey participants to increase the 
likelihood of survey completion. 
 
 
2. Evaluation of published literature 
We found that the amount of time required for less 
experienced researchers to review each article was untenable.  
On the other hand, seasoned researchers could evaluate a 
given publication within a few hours.  A meta-analysis can be 
used to identify the critical factors impeding the development 
of implementable tools and to identify further issues that may 
be fragmenting the tool development process. 
Lessons Learned. (1) It takes a discerning and well-trained eye 
to appropriately evaluate the results of published research.  
Less experienced researchers can be used to catalogue the 
variables of the experiment, but the critique should be 
performed by a very experienced researcher. 
(2) Use only reviewers with no stake in the results of the 
analysis. 
 
3. User acceptance 
With considerable help from the controller union, we were 
able to obtain ratings from air traffic controllers across the 
nation and from large to smaller airports.  Based on queries of 
controllers who chose not to take the survey, the controllers 
who chose to participate tended to be those who were more 
amenable to change. 
Lessons Learned. (1) Provide an incentive to survey 
participants to increase the likelihood of survey completion. 
(2) Be sure to include space for comments.  Responses were 
dependent upon the controllers understanding of what 
automation can actually provide.  
 
4. Identifying if Proposed Solutions fix today’s problems 
It is informative to identify how proposed changes address 
current issues.  The analysis of ASRS reports underscored 
how NextGen solutions emphasize enhanced situation 
awareness.  In addition, classes of errors were identified that 
are not addressed by NextGen.  The FAA operational 
improvements focus heavily on the advancement of 
technology and procedures.  They do not address concerns 
such as organizational culture that have been known to plague 
large institutions.  A limitation of this assessment was that 
only safety-related issues could be identified.   
 
DISCUSSION 
Forecasts of the value of the NextGen automation solutions 
have predominantly focused on the main objectives and 
metrics proposed in the modernization plan (i.e., efficiency, 
capacity and safety).  Here we provide a feasible set of 
methods that may be used by any organization developing 
automation for human use to forecast human performance and 
organizational issues and benefits before implementation.  
First, we gathered anticipated human factors issues from the 
broad human factors community couched within the 
framework used by the FAA (i.e., the operational 
improvements).  Second, we found that a HITL meta-analysis 
can help program decision makers to better understand the 
degree of uncertainty in scientifically based conclusions and 
provides a basis for scoping future research.  It is challenging 
to proactively evaluate systems before implementation.  Our 
analysis involved a review of human-in-the-loop simulations 
of prototype systems; therefore it included an early, and 
formal, instantiation of the proposed system.  Because the 
instantiation is known, any modifications to the design over 
time can be incorporated into the analysis.  Third, involving 
the broad user community can aid in the identification of 
issues that may not be revealed in isolated simulations or 
shadowing experiments.  Finally, identification of how 
proposed changes address current issues can provide further 
knowledge about gaps in NextGen solutions. 
Turochy (2001) summarizes methods for prioritizing potential 
improvements in the highway transportation domain.  Similar 
to our approach, each method follows a rational procedure and 
includes both objective and subjective evaluations.  They do 
not, however, incorporate human factors issues.  
There have been several efforts to identify likely NextGen 
human factors issues (Sheridan, Corker & Nadler, 2006; Funk, 
Mauro & Barshi, 2009).  The novel aspects of our approach 
are that we ground the issues within the language used by the 
NextGen engineers (i.e., operational improvements) and we 
include both the human and operational tradeoffs.   
Our goals were to: 
• Strengthen the overall FAA performance budget to 
include appropriate human performance metrics in the 
cost/benefit calculations, 
• Provide immediate access to human performance 
indicators for better decision-making,   
• Improve communication and collaboration between FAA 
modernization programs and human factors experts, and 
• Rapidly produce budget publications personalized to the 
decision-makers priorities. 
In line with what we are attempting here, Funk (2009) 
proposed a method to identify potential human factors issues 
in the NextGen flight deck.  His method involves functional 
modeling, task analysis, human fallibilities analysis, and 
Failure Modes and Effects Analysis.  Although of promising 
value, Funk’s method does not incorporate operational 
cost/benefit estimates.  
MITRE is working closely with the FAA to prioritize the 
operational improvements.  Their methodology, while 
addressing both operational and some human performance 
concerns, provides a concrete prioritization.  It does not permit 
the decision maker to weight the disparate inputs going into 
the analysis.  We are currently building an interactive 
capability for FAA decision makers to weight the importance 
they want to instill on each analysis.  For example, the 
decision maker may want to assign a higher weight to user 
acceptance than to whether the automation addresses 
contemporary problems in the national airspace system. The 
Performance Budget Tool we are now developing will help 
FAA decision makers prioritize the proposed improvements 
based on their own viewpoints.  
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